ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Cost	WBS	3rd Qu Jul
1		**Phase 1**	**28 days**	**Wed 5/09/18**	**Fri 12/10/18**		**$30,810.00**	**1**	
2		Plan and Schedule	5 days	Wed 5/09/18	Tue 11/09/18		$0.00	1.1	
3		Await Hardware Delivery	18 days	Wed 5/09/18	Fri 28/09/18		$0.00	1.2	
4		Install Hardware	10 days	Mon 1/10/18	Fri 12/10/18	3	$16,650.00	1.3	
5		**Phase 2**	**125 days**	**Wed 12/09/18**	**Tue 5/03/19**		**$68,610.00**	**2**	
6		Programming	70 days	Wed 12/09/18	Tue 18/12/18	2	$36,720.00	2.1	
7		Program Testing	30 days	Wed 19/12/18	Tue 29/01/19	6	$10,050.00	2.2	
8		System Test	25 days	Wed 30/01/19	Tue 5/03/19	7	$21,840.00	2.3	
9		**Phase 3**	**65 days**	**Wed 19/12/18**	**Tue 19/03/19**		**$18,240.00**	**3**	
10		Write User Manual	25 days	Wed 19/12/18	Tue 22/01/19	4,6	$4,200.00	3.1	
11		User Training	10 days	Wed 23/01/19	Tue 5/02/19	10	$7,470.00	3.2	
12		Convert Files	6 days	Wed 19/12/18	Wed 26/12/18	4,6	$1,050.00	3.3	
13		User Test	10 days	Wed 6/03/19	Tue 19/03/19	12,8,11	$5,520.00	3.4	

Project: week19task
Date: Tue 14/08/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	



Project: week19task
Date: Tue 14/08/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	